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SECTION 3 

POSSIBLE FUTURE CONDITIONS 

This section includes a description of the planning area, technologies considered for future sewer 

extension projects, the planning period, and population and growth projections.  Additionally, it 

includes a description of the proposed sewer extension projects including projected future flows 

and estimated construction costs. 

 

3.1 PLANNING AREA 

Although the entire Town of Merrimack was taken into consideration for the future sewer 

extension planning, the majority of the effort was centered on the following areas: 

 Areas where sewer would flow by gravity into the existing collection system (Example: 

Project 3, Mayflower Drive Collector Sewers) 

 Areas that are close to the existing collection system and could be easily connected 

(Example: Project 18, Pheasant Run Collector Sewers) 

 Areas where there is a known environmental concern (Example: Projects 8, 17, 22, 31, 

35, 36, 37, and 38 to extend sewer to Baboosic Lake) 

 Areas where there is a known interest for development (Example: Project 2, McQuestion 

Road North Collector Sewers) 

 Areas where there a concern about the ability of the lots to support individual septic 

systems (Example: Project 14, Ministerial Drive Collector Sewers and Pump Station No. 

6) 

 

There are a number of unsewered areas in Town with fairly large lot sizes that could easily 

support an onsite septic system and have topography that would require multiple pump stations 

to  convey  flow  to  the  existing  collection  system.   These  areas  have  been  eliminated  from  the  

study as onsite septic systems will be more cost effective than extending Town sewer. 
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3.2 WASTEWATER COLLECTION AND TREATMENT TECHNOLOGIES 

The Town currently has a combination of conventional gravity sewers, inverted siphons, 

pumping stations to collect and convey wastewater to a centralized facility for treatment which is 

typical of many towns in New Hampshire.  The alternative of decentralized wastewater treatment 

facilities was discussed early on in the master planning process for the more remote areas in 

Town  (e.g.  Baboosic  Lake  area);  however,  as  the  WWTF  has  capacity  available  to  handle  

additional flows, this study focused only on conveying flows to existing facility 

 

Another alternative that was considered in this Plan for collection and conveyance of wastewater 

is low pressure systems.  Most typically, the Town owns the components in the public right of 

way (i.e. force main) and each user owns the pumping system and is responsible for maintenance 

as needed.  In this case, the Town would adopt regulations prohibiting users from modifying the 

system. 

 

3.3 PLANNING PERIOD 

The planning period used for facilities planning is traditionally 20 years; therefore, the 

projections made in this Sewer Master Plan are through the year 2033.  The intent is to provide a 

roadmap for any sewer extension projects that may occur during the next 20 years. 

 

3.4 POPULATION AND GROWTH PROJECTIONS 

The Town’s draft Community Master Plan provides the following data on population and growth 

projections (Table 3-1) and the number of households and growth projections (Table 3-2). 

 

In general, VHB points out that although the population and number of households in Merrimack 

are increasing, the rate of increase each year is decreasing (similar to the trends for Hillsborough 

County and New Hampshire).  They attribute the decrease in growth rates to the fact that south-

central New Hampshire has been largely built out.  This is evident in the land use information for 

the Town of Merrimack as there are very few large parcels of land in Town that have not yet 
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been developed.  Further, out of the 38 proposed projects which are detailed below, only 4 of 

those projects will serve areas that have not already been developed (Projects 2, 4, 5 and 11). 

 

TABLE 3-1 

POPULATION AND GROWTH PROJECTIONS
(1)

 

 

  
Merrimack 

Percent 
Increase 

Hillsborough 
County 

Percent 
Increase 

New 
Hampshire 

Percent 
Increase 

1990 22,200 -- 336,100 -- 1,109,300 -- 

2000 25,100 13.1% 380,800 13.3% 1,235,800 11.4% 

2010 26,500 5.6% 407,500 7.0% 1,328,200 7.5% 

2015 26,800 1.1% 415,400 1.9% 1,346,300 1.4% 
Note: 
1. All data was provided by the U.S. Census Bureau, DemographicsNow & RKG Associates, Inc. 

2011 including the 2015 projections. 

 

TABLE 3-2 

NUMBER OF HOUSEHOLDS AND GROWTH PROJECTIONS
(1)

 

 

  
Merrimack 

Percent 
Increase 

Hillsborough 
County 

Percent 
Increase 

New 
Hampshire 

Percent 
Increase 

1990 7,440 -- 124,570 -- 411,190 -- 

2000 8,830 18.7% 144,460 16.0% 474,610 15.4% 

2010 9,280 5.1% 152,440 5.5% 512,160 7.9% 

2015 9,380 1.1% 155,490 2.0% 524,890 2.5% 
Note: 
1. All data was provided by the U.S. Census Bureau, DemographicsNow & RKG Associates, Inc. 

2011 including the 2015 projections. 

 

3.5 FUTURE FLOW PROJECTIONS 

The following is a brief summary of the process used to determine the future flow projections for 

this Plan as well as assumptions made.  The average daily flow projections for each project are 

listed under the individual project descriptions in Section 3.6. 

 

3.5.1 Residential Average Daily Flow Projection Method 

NHDES and Town standards call for a minimum of 70 gallons per day per capita (GPDC) to be 

used for wastewater flow projections.  Town standards indicate population densities of 3.5 

people per single-family unit and 2 people per multi-family unit be assumed.  The draft 
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Community Master Plan indicates that the average household population in 2010 was 2.85 and 

that 98 percent of private homes are single family.  Therefore, for purposes of this study, three 

people per parcel has been assumed as the GIS data does not differentiate between single and 

multi-family units; thus the average daily flow for one residential parcel has been assumed to be 

210 gallons per day (GPD). 

 

3.5.2 Alternative Average Daily Flow Projection Methods 

Although the majority of the projects areas are residential, there were two projects areas with 

other types of flow as listed below.  The methods for projecting future non-residential flows are 

described in Section 3.6 under each project description as each case was handled differently. 

 Project 11 (Alternative B): This alternative includes rerouting the existing Pennichuck 

Pump Station force main to the Continental Boulevard interceptor extension.   

 Project 7: This project assumes that the existing properties will be redeveloped into 

commercial or light industrial properties as a result of the new airport exit being 

constructed just over the town line in Bedford. 

 

3.5.3 Infiltration Allowance 

According to NHDES standards, an allowance is assumed for infiltration in developed areas to 

be served by future gravity sewers of 300 GPD per inch-diameter-mile of sewer (GPD/In-Diam-

Mi).  Based on our experience, this infiltration allowance provides a conservatively high estimate 

of infiltration and will be used.  An infiltration allowance has not been included for low pressure 

systems as there is minimal infiltration in systems with individual grinder stations and pressure 

piping.  Note that when estimating peak flow rates, the peaking factor is only applied to sanitary 

flows and not the infiltration allowance. 

 

3.5.4 Peaking Factors 

Per NHDES and Town standards, the factor applied to average daily flows to determine peak 

flows for average daily flows less than 100,000 GPD is 6.  For flows higher than 100,000 GPD, 
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the NHDES standard refers to a figure in TR-161 where the peaking factor is selected based on 

the average daily flow.  Based on the flow estimates for most of the proposed projects, the graph 

indicates a peaking factor of 4.5 to 6.  In our experience, these peaking factors are very 

conservative.  In addition, the average daily flows used in the flow projections which are noted 

above are already on the conservative side.  Using overly conservative peaking factors on top of 

the conservative average daily flow can result in unrealistic peak flow projections which could 

then result in oversized facilities.   

 

Actual peaking factors observed at various locations throughout town are as follows: 

 Conifer Street Siphon: The flow metering that the Town completed to collect data for the 

hydraulic model indicated that the peaking factor at the Conifer Street siphon was 1.8.   

 The daily pump station flow data for January 2009 through July 2012 indicates peaking 

factors of 3.4 and 2.9 respectively for Thornton’s Ferry and Souhegan Pump Stations.   

 The flow data at the WWTF from November 2009 through July 2012 indicates a peaking 

factor of about 2.7. 

 

For the existing pump stations and treatment plant, we will use the actual current peaking factors 

to estimate future flow.  However, for the Conifer Street siphon2 and future projects, the 

following peaking factors will be used: 

 Average daily flows less than 100,000 GPD: PF = 4.0 

 Average daily flows between 100,000 GPD and 200,000 GPD: PF = 3.5 

 Average daily flows greater than 200,000: PF = 3.0 

 

The following equation was applied to calculate peak daily flow (PDF) from average daily flow 

(ADF): 

    PDF = (ADF × PF) + Infiltration Allowance 

                                                

1 TR-16 Guides for the Design of Wastewater Treatment Works, New England Interstate Water Pollution Control 
Commission, 2011 Edition, Figure 2-1 – Ratio of Extreme Flow to Average Daily Flow. 
2 We feel that a more conservative peaking factor should be used for the Conifer Street siphon as the peaking factor 
of 1.8 is based on a few months of flow data as opposed to several years of data. 
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3.6 PROJECT DESCRIPTIONS 

The following is a brief summary of each of the projects identified through meetings with Town 

personnel in conjunction with the review of current GIS mapping, the 1977 Interceptor and 

Trunk Sewers Facility Plan by Hamilton Engineering Associates, Inc. and the 1991 Sewerage 

System Extension Study by Underwood Engineers, Inc.   

 

Included in each summary is a conceptual description of the sewer to serve the area, the basis for 

the flow projections (number of residential units, assumptions made regarding any proposed 

future development, etc.), the projected sanitary flow and infiltration allowance, and the 

estimated cost of the conceptual plan for the area.  The number of residential units was estimated 

based  on  the  number  of  parcels  in  a  project  area  unless  otherwise  noted.   A  summary  of  the  

projected average daily flows for each project is included in Appendix C. 

 

The  project  areas  are  shown  on  Figure  3-1  at  the  end  of  this  section.   The  boundaries  of  the  

projects are approximate only and may be modified during future development of the project and 

design of the sewers to include some of the properties adjacent to the identified areas if 

necessary. 

 

Many of the proposed projects are dependent on another downstream project being constructed 

first (e.g. the Baboosic Lake area).  Where applicable, the required downstream projects are 

noted at the end of the description for each project.  For example, Project 8 (the first phase of the 

Baboosic Lake interceptor extension) must be completed before Projects 31 (Bean Road 

Collector Sewers and Pump Station No. 4) and 37 (the second phase of the Baboosic Lake 

interceptor extension), but Project 31 can be completed before Project 37.  Additionally, Projects 

8 and 37 would need to be completed before Project 35 (Greatstone Drive Collector Sewers and 

Pump Station No. 3).  These projects have been grouped as follows: 

 Project Grouping 1: extend sewer to Baboosic Lake (Projects 8, 17, 22, 31, 35, 36, 37 and 

38) 

 Project Grouping 2: extend sewer to north-central Merrimack (Projects 5, 6, 10, 23, 24, 

28 and 33) 
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 Project Grouping 3: extend sewer to neighborhoods to the north and south of east 

Bedford Road (Projects 14, 19 and 21) 

 Project Grouping 4: extend sewer to neighborhoods to the north and south of Amherst 

Road (Projects 29, 30 and 34) 

 

The projects detailed below are not presented in order of project number as the project numbers 

have been assigned to reflect the final project ranking as defined in Section 6.  The projects that 

are part of a project grouping are presented first (beginning at the most downstream project), 

followed by the two alternatives for the Continental Boulevard Interceptor Extension project 

followed by the remaining projects (listed by project number). 

 

Cost estimates for the conceptual sewer plans for each project are approximate and intended only 

to provide an indication of the order of magnitude of possible costs to serve each area.  For 

estimating purposes, the unit prices summarized in Table 3-3 were used.  Gravity sewer unit 

prices are applied to the estimated main line sewer lengths and include costs for manholes, 

service laterals to the edge of the right-of-way and pavement restoration.  The ledge factors listed 

below are applied to all collector sewer and interceptor quantities.  In addition to construction 

costs, allowances have been included as follows: contingency (20%), engineering services (20% 

for design, inspection, etc.) and legal and administrative costs (2% for financing fees, etc.).  

Costs are based on an ENR Index of 9412 (December 2012) 

 

TABLE 3-3 

CONSTRUCTION COST ESTIMATE UNIT PRICES 

 

Item Description Unit Price 

Collector Sewers (8-inch diameter) $160/LF 

Interceptor (10 to 15-inch diameter) $190/LF 

Interceptor (16 to 18-inch diameter) $210/LF 

Gravity Sewer Ledge Factor $30/LF 

Force Main  $100/LF 

Force Main Ledge Factor $15/LF 

Pump Station $500,000/EA 

Low Pressure Sewers $115/LF 

Low Pressure Sewer Grinder Stations $9,000/EA 

Siphon $90,000/EA 



 

12378A  3 - 8 Wright-Pierce 

Pump stations are recommended for several projects.  Smaller pump stations would likely be 

submersible grinder style stations (<50 gallons per minute, GPM) and larger pump stations 

would likely be suction lift style stations similar to Pearson Road or Heron Road Pump Stations 

(>120 GPM).  All pump stations are assumed to include a generator building to house an 

emergency  generator  and  all  electrical  and  control  equipment.   Although  the  cost  for  a  

submersible grinder style station will likely be somewhat less than the cost for a suction lift style 

pump station, the same unit prices for pump stations and force mains have been used for 

planning level purposes since the exact location and site conditions are unknown at this time. 

 

At the end of each of the Project Grouping sections, there is a summary of the total cost for the 

Project Grouping broken down by interceptor costs, pump station/force main costs and gravity 

sewer costs. 

 

3.6.1 Project Grouping 1 

This project grouping consists of eight different projects to extend sewer from the intersection of 

Maidstone Drive and Baboosic Lake Road to the Baboosic Lake area and a number of smaller 

neighborhoods adjacent to Baboosic Lake Road and Baboosic Lake.  Each individual project is 

summarized below. 

 

3.6.1.1 Project 8: Baboosic Lake Road Interceptor Extension, Phase I 

This project involves extending a 12-inch diameter interceptor approximately 4,930 linear feet 

from the intersection of Baboosic Lake Road and Maidstone Drive north along Maidstone Drive, 

west along Danbury Drive and then northwest along Baboosic Lake Road to the intersection with 

Bean Road.  It also involves constructing approximately 3,200 linear feet of 8-inch diameter 

collector sewers in Bambi Lane, Silver Doe Lane and part of Marty Drive.  Refer to Figure 3-2 

for the extents of the proposed project area.  

 

There are approximately 80 residential housing units that could be served by gravity sewer 

within this project area with a projected average daily flow of 21,600 GPD (sanitary flow of 

16,800 GPD and infiltration flow of 4,800 GPD). 
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FIGURE 3-2 

PROJECT 8: BABOOSIC LAKE ROAD  

INTERCEPTOR EXTENSION, PHASE I 
 

 

 

The estimated cost for the interceptor portion of this project is $1,590,000 and for the collector 

sewer portion is $890,000 for a total project cost of $2,480,000. 

 

3.6.1.2 Project 31: Bean Road Collector Sewers and Pump Station No. 4 

This project involves constructing approximately 10,700 linear feet of 8-inch diameter collector 

sewers to the north of Baboosic Lake Road in Bean Road, Woodward Road, Woodbine Lane, 

Profile Drive and French Court.  It also involves constructing Pump Station No. 4 on Bean Road 

and approximately 2,880 linear feet of force main to convey flows to a short section of gravity 

sewer in Bean Road which drains to the interceptor extension in Baboosic Lake Road.  The 

pump station will see peak flows of approximately 77,100 GPD and will likely be a suction lift 

style station sized for 120 GPM.  Refer to Figure 3-3 for the extents of the proposed project area. 

 

There are approximately 86 residential housing units that could be served by gravity sewer 

within this project area with a projected average daily flow of 22,900 GPD (sanitary flow of 

18,100 GPD and infiltration flow of 4,800 GPD). 
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The estimated cost for this project is $4,190,000.  Phase I of the Baboosic Lake interceptor 

extension must be constructed before this project (Project 8). 

 

FIGURE 3-3 

PROJECT 31: BEAN ROAD COLLECTOR  

SEWERS AND PUMP STATION NO. 4 
 

 

 

3.6.1.3 Project 37: Baboosic Lake Road Interceptor Extension, Phase II 

This project involves extending a 12-inch diameter interceptor approximately 3,030 linear feet 

from  the  intersection  of  Baboosic  Lake  Road  and  Bean  Road  northwest  along  Baboosic  Lake  

Road to the intersection with Greatstone Drive and Marty Drive.  It also involves constructing 

approximately 1,330 linear feet of 8-inch diameter collector sewers in Mary Paul Lane, Cavalier 

Country Road, and part of Tomahawk Drive.  Refer to Figure 3-4 for the extents of the proposed 

project area. 
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There are approximately 28 residential housing units that could be served by gravity sewer 

within this project area with a projected average daily flow of 8,500 GPD (sanitary flow of 5,900 

GPD and infiltration flow of 2,600 GPD). 

 

FIGURE 3-4 

PROJECT 37: BABOOSIC LAKE ROAD INTERCEPTOR EXTENSION, 

 PHASE II 
 

 

 

The estimated cost for the interceptor portion of this project is $970,000 and for the collector 

sewer portion is $370,000 for a total project cost of $1,340,000.  Phase I of the Baboosic Lake 

interceptor extension must be constructed before this project (Project 8). 

 

3.6.1.4 Project 35: Greatstone Drive Collector Sewers and Pump Station No. 3 

This project involves constructing approximately 7,630 linear feet of 8-inch diameter collector 

sewers to the north of Baboosic Lake Road in Greatstone Drive, Pebble Court, Goldstone Circle, 

Olde Road and part of Tomahawk Drive.  It also involves constructing Pump Station No. 3 on 

Greatstone Drive and approximately 2,550 linear feet of force main to convey flows to the 

interceptor extension in Baboosic Lake Road.  The pump station will see peak flows of 
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approximately 54,700 GPD and will likely be a submersible grinder style station sized for 50 

GPM.  Refer to Figure 3-5 for the extents of the proposed project area. 

 

FIGURE 3-5 

PROJECT 35: GREENSTONE DRIVE COLLECTOR  

SEWERS AND PUMP STATION NO. 3 
 

 

 

There are approximately 61 residential housing units that could be served by gravity sewer 

within this project area with a projected average daily flow of 16,300 GPD (sanitary flow of 

12,800 GPD and infiltration flow of 3,500 GPD). 

 

The  estimated  cost  for  this  project  is  $3,280,000.   Phases  I  and  II  of  the  Baboosic  Lake  

interceptor extension must be constructed before this project (Projects 8 and 37). 
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3.6.1.5 Project 36: Baboosic Lake Road Interceptor Extension, Phase III 

This project involves extending a 12-inch diameter interceptor approximately 3,250 linear feet 

from the intersection with Greatstone Drive and Marty Drive northwest along Baboosic Lake 

Road to just beyond the northwest end of Windsor Drive.  Refer to Figure 3-6 for the extents of 

the proposed project area. 

 

FIGURE 3-6 

PROJECT 36: BABOOSIC LAKE ROAD INTERCEPTOR EXTENSION,  

PHASE III 
 

 

 

There are approximately 22 residential housing units that could be served by gravity sewer 

within this project area with a projected average daily flow of 6,800 GPD (sanitary flow of 4,600 

GPD and infiltration flow of 2,200 GPD). 

 

The  estimated  cost  for  this  project  is  $1,050,000.   Phases  I  and  II  of  the  Baboosic  Lake  

interceptor extension must be constructed before this project (Projects 8 and 37). 
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3.6.1.6 Project 38: Baboosic Lake Road South Collector Sewers 

This project involves constructing approximately 6,630 linear feet of 8-inch diameter collector 

sewers to the south of Baboosic Lake Road in part of Marty Drive, Linden Way, Conservation 

Drive and part of Parker Drive.  Refer to Figure 3-7 for the extents of the proposed project area. 

 

FIGURE 3-7 

PROJECT 38: BABOOSIC LAKE ROAD SOUTH  

COLLECTOR SEWERS 
 

 

 

There are approximately 44 residential housing units that could be served by gravity sewer 

within this project area with a projected average daily flow of 12,300 GPD (sanitary flow of 

9,200 GPD and infiltration flow of 3,100 GPD). 

 

The estimated cost for this project is $1,840,000.  Phases I, II and III of the Baboosic Lake 

interceptor extension must be constructed before this project (Projects 8, 36 and 37). 
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3.6.1.7 Project 17: Baboosic Lake South Collector Sewers and Pump Station No. 2 

This project involves constructing approximately 10,600 linear feet of 8-inch diameter collector 

sewers in South Baboosic Lake Road, part of Parker Drive, Trowbridge Road, part of 

Greenwood Road, Holly Lane and Four Seasons Lane and approximately 4,580 linear feet of low 

pressure sewers in Autumn Lane, Hunter Lane, Surrey Lane, Lakeside Drive and part of 

Greenwood  Road.   Note  that  this  project  could  also  potentially  collect  flows  from  an  existing  

development in Amherst.  It also involves constructing Pump Station No. 2 on South Baboosic 

Lake Road and approximately 4,250 linear feet of force main to convey flows to the interceptor 

extension in Baboosic Lake Road.  The pump station will see peak flows of approximately 

163,500 GPD and will likely be a suction lift style station sized for 150 GPM.  Refer to Figure 3-

8 for the extents of the proposed project area. 

 

FIGURE 3-8 

PROJECT 17: BABOOSIC LAKE SOUTH  

COLLECTOR SEWERS AND  

PUMP STATION NO. 2 
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There are approximately 186 residential housing units that could be served by gravity sewer or 

by low pressure sewer within this project area (this includes 54 units from Amherst) with a 

projected average daily flow of 46,300 GPD (sanitary flow of 39,100 GPD and infiltration flow 

of 7,200 GPD). 

 

The estimated cost for this project is $5,640,000.  Phases I, II and III of the Baboosic Lake 

interceptor extension must be constructed before this project (Projects 8, 36 and 37). 

 

3.6.1.8 Project 22: Baboosic Lake North Collector Sewers and Pump Station No. 1 

This project involves constructing approximately 11,130 linear feet of 8-inch diameter collector 

sewers in Baboosic Lake Road, Ash Lane, Thomas Road, Miriam Drive, Carter Road, Mayhew 

Road, Longa Road, Rennie Road, Arnold Road, Shore Drive, Richards Road and Donald Road 

and approximately 3,830 linear feet of low pressure sewers in Baboosic Lake Road, Jebb Road 

and North Jebb Road.  It also involves constructing Pump Station No. 1 on Shore Drive and 

approximately 3,130 linear feet of force main to convey flows to the interceptor extension in 

Baboosic Lake Road.  The pump station will see peak flows of approximately 140,300 GPD and 

will likely be a suction lift style station sized for 120 GPM.  Refer to Figure 3-9 for the extents of 

the proposed project area. 

 

There are approximately 161 residential housing units that could be served by gravity sewer or 

by low pressure sewer within this project area with a projected average daily flow of 38,900 

GPD (sanitary flow of 33,800 GPD and infiltration flow of 5,100 GPD). 

 

The estimated cost for this project is $5,390,000.  Phases I, II and III of the Baboosic Lake 

interceptor extension must be constructed before this project (Projects 8, 36 and 37). 
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FIGURE 3-9 

PROJECT 22: BABOOSIC LAKE  

NORTH COLLECTOR SEWERS  

AND PUMP STATION NO. 1 
 

 

 

3.6.1.9 Project Grouping 1 Cost Summary 

The cost summary to construct the proposed interceptors, pump station/force main and gravity 

sewers in Project Grouping 1 is as follows: 

 

Interceptors       $3,610,000 

Pump Station/Force Main     $5,090,000 

Gravity Sewers    $16,510,000 

Total Project Grouping 1 Cost  $25,210,000 

 

3.6.2 Project Grouping 2 

This project grouping consists of seven different projects to extend sewer from the existing 

cross-country interceptor to the west of Bramber Lane to the northwest along Bedford Road to 
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Falcon Drive, southwest along Falcon Drive to Robin Way, south to the end of Robin Way, 

southwest cross-country to Joppa Road, south on Joppa Road to Patten Road, and continuing on 

Patten Road to the intersection with Baboosic Lake Road.  These projects will also provide sewer 

to a number of neighborhoods adjacent to the interceptor route.  Each individual project is 

summarized below. 

 

3.6.2.1 Project 23: Northern Merrimack Interceptor Extension, Phase I 

This project involves extending a 12-inch diameter interceptor approximately 2,300 linear feet 

from the existing cross-country interceptor to the west of Bramber Lane northwest along Bedford 

Road to the intersection with Haise Way.  A new six-inch double barrel siphon will be 

constructed beneath Baboosic Brook to connect the new interceptor to the existing interceptor.  

The project also involves constructing approximately 1,000 linear feet of 8-inch diameter 

collector sewers in Catskill Drive.  Refer to Figure 3-10 for the extents of the proposed project 

area. 

 

FIGURE 3-10 

PROJECT 23: NORTHERN MERRIMACK  

INTERCEPTOR EXTENSION, PHASE I 
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There are approximately 24 residential housing units that could be served by gravity sewer 

within this project area with a projected average daily flow of 7,100 GPD (sanitary flow of 5,100 

GPD and infiltration flow of 2,000 GPD). 

 

The estimated cost for the interceptor portion of this project is $870,000 and for the collector 

sewer portion is $280,000 for a total project cost of $1,150,000. 

 

3.6.2.2 Project 5: Bedford Road North Collector Sewers 

This project involves constructing approximately 7,730 linear feet of 8-inch diameter collector 

sewers to the north of Bedford Road in Brenda Lane, Haise Way, Blair Road, Circle Drive and 

Whispering Pines Lane.  Note that this project area could also potentially collect flows for a 

future development between Wire Road and Whispering Pines Lane.  Refer to Figure 3-11 for 

the extents of the proposed project area. 

 

FIGURE 3-11 

PROJECT 5: BEDFORD ROAD  

NORTH COLLECTOR SEWERS 
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There are approximately 109 residential housing units that could be served by gravity sewer 

within this project area (this includes 40 units in the potential future development) with a 

projected average daily flow of 27,400 GPD (sanitary flow of 22,900 GPD and infiltration flow 

of 4,500 GPD). 

 

The estimated cost for this project is $2,150,000.  Note that this cost does not include 

construction of the sewer in the new development.  Phase I of the Northern Merrimack 

interceptor extension must be constructed before this project (Project 23). 

 

3.6.2.3 Project 10: Northern Merrimack Interceptor Extension, Phase II 

This project involves extending a 12-inch diameter interceptor approximately 9,500 linear feet 

from the intersection with Haise Way northwest along Bedford Road to Falcon Drive, southwest 

along Falcon Drive to Robin Way, south to the end of Robin Way, southwest cross-country to 

Joppa Road, south on Joppa Road to Patten Road, and southwest on Patten Road to the 

intersection with the south end of Jakes Lane.  It also involves constructing approximately 3,750 

linear feet of 8-inch diameter collector sewers in part of Bedford Road, part of Wire Road and 

Eagle Drive.  Refer to Figure 3-12 for the extents of the proposed project area. 

 

There are approximately 105 residential housing units that could be served by gravity sewer 

within this project area with a projected average daily flow of 30,200 GPD (sanitary flow of 

22,100 GPD and infiltration flow of 8,100 GPD). 

 

The estimated cost for the interceptor portion of this project is $3,060,000 and for the collector 

sewer portion is $1,040,000 for a total project cost of $4,100,000.  Phase I of the Northern 

Merrimack interceptor extension must be constructed before this project (Project 23). 
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FIGURE 3-12 

PROJECT 10: NORTHERN MERRIMACK 

INTERCEPTOR EXTENSION, PHASE II 
 

 

 

 

3.6.2.4 Project 6: Patten Road North Collector Sewers 

This project involves constructing approximately 12,680 linear feet of 8-inch diameter collector 

sewers along northern Patten Road including Heritage Drive, Brookside Drive, Carriage Lane, 

Greenwich  Drive,  Walden  Drive,  King  Henry  Court  and  Beaver  Brook Drive  as  well  as  along  

Joppa Road including Knollwood Drive and Ridgewood Drive.  Note that this project is 

geographically divided into two sections by Project 10 (see the project area shown on Figure 3-

12).   Due  to  the  relatively  small  area  to  be  sewered  on  Beaver  Brook  Drive,  Joppa  Road  and  

Hollywood Drive to the south of Project 10, it was included in this project rather than creating a 

separate project.  Refer to Figure 3-13 for the extents of the proposed project area. 

 

 



 

12378A  3 - 22 Wright-Pierce 

FIGURE 3-13 

PROJECT 6: PATTEN ROAD NORTH COLLECTOR SEWERS 
 

 

 

There are approximately 147 residential housing units that could be served by gravity sewer 

within this project area with a projected average daily flow of 36,600 GPD (sanitary flow of 

30,900 GPD and infiltration flow of 5,700 GPD). 

 

The  estimated  cost  for  this  project  is  $3,530,000.   Phases  I  and  II  of  the  Northern  Merrimack  

interceptor extension must be constructed before this project (Projects 10 and 23). 

 

3.6.2.5 Project 33: Northern Merrimack Interceptor Extension, Phase III 

This project involves extending a 12-inch diameter interceptor approximately 2,880 linear feet 

from the intersection Patten Road and Jakes Lane south along Patten Road to the intersection 

with Baboosic Lake Road.  Refer to Figure 3-14 for the extents of the proposed project area. 
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FIGURE 3-14 

PROJECT 33: NORTHERN  

MERRIMACK INTERCEPTOR  

EXTENSION, PHASE III 
 

 

 

There are approximately 22 residential housing units that could be served by gravity sewer 

within this project area with a projected average daily flow of 6,600 GPD (sanitary flow of 4,600 

GPD and infiltration flow of 2,000 GPD). 

 

The estimated cost for this project is $930,000.  Phases I and II of the Northern Merrimack 

interceptor extension must be constructed before this project (Projects 10 and 23). 

 

3.6.2.6 Project 24: Patten Road Southwest Collector Sewers 

This project involves constructing approximately 5,150 linear feet of 8-inch diameter collector 

sewers to the southwest of Patten Road including part of Baboosic Lake Road, Carrie Drive, 

Madison Lane and part of Maidstone Drive.  Refer to Figure 3-15 for the extents of the proposed 

project area. 
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FIGURE 3-15 

PROJECT 24: PATTEN ROAD SOUTHWEST  

COLLECTOR SEWERS 
 

 

 

There are approximately 54 residential housing units that could be served by gravity sewer 

within this project area with a projected average daily flow of 13,700 GPD (sanitary flow of 

11,300 GPD and infiltration flow of 2,400 GPD). 

 

The estimated cost for this project is $1,430,000.  Phases I, II and II of the Northern Merrimack 

interceptor extension must be constructed before this project (Projects 10, 23 and 33). 
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3.6.2.7 Project 28: Patten Road Southeast Collector Sewers 

This project involves constructing approximately 8,980 linear feet of 8-inch diameter collector 

sewers to the southeast of Patten Road including part of Baboosic Lake Road, Quincy Lane, 

Courtland Drive, Valleyview Drive and part of Burt Street.  Refer to Figure 3-16 for the extents 

of the proposed project area. 

 

FIGURE 3-16 

PROJECT 28: PATTEN ROAD  

SOUTHEAST COLLECTOR SEWERS 
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There are approximately 84 residential housing units that could be served by gravity sewer 

within this project area with a projected average daily flow of 21,700 GPD (sanitary flow of 

17,600 GPD and infiltration flow of 4,100 GPD). 

 

The estimated cost for this project is $2,500,000.  Phases I, II and II of the Northern Merrimack 

interceptor extension must be constructed before this project (Projects 10, 23 and 33). 

 

3.6.2.8 Project Grouping 2 Cost Summary 

The cost summary to construct the proposed interceptors/siphon and gravity sewers in Project 

Grouping 2 is as follows: 

 

Interceptors/Siphon     $4,860,000 

Gravity Sewers    $10,930,000 

Total Project Grouping 2 Cost  $15,790,000 

 

3.6.3 Project Grouping 3 

This project grouping consists of three different projects to provide sewer to neighborhoods to 

the north and south of Bedford Road near the F.E. Everett Turnpike.  The new sewers will drain 

to the existing interceptor at the south end of Ministerial Drive.  Each individual project is 

summarized below. 

 

3.6.3.1 Project 14: Ministerial Drive Collector Sewers and Pump Station No. 6 

This project involves constructing approximately 8,380 linear feet of 8-inch diameter collector 

sewers in part of Ministerial Drive, Kittredge Lane, part of Bedford Road, Small Lane, Back 

River Road, Bradford Drive, Raymond Drive and part of Belmont Drive.  It also involves 

constructing Pump Station No. 6 on Back River Road and approximately 2,250 linear feet of 

force main to convey flows to the existing interceptor at the south end of Ministerial Drive.  The 

pump station will see peak flows of approximately 189,500 GPD and will likely be a suction lift 

style station sized for 150 GPM.  Note that approximately 2,200 linear feet of this sewer and the 
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pump station and force main will also collect flows from the Davis Road North Collector Sewers 

and Woodridge Road Collector Sewers projects (Projects 19 and 21).  Refer to Figure 3-17 for 

the extents of the proposed project area. 

 

FIGURE 3-17 

PROJECT 14: MINISTERIAL DRIVE COLLECTOR  

SEWERS AND PUMP STATION NO. 6 
 

 
 

There are approximately 118 residential housing units that could be served by gravity sewer 

within this project area with a projected average daily flow of 28,500 GPD (sanitary flow of 

24,800 GPD and infiltration flow of 3,700 GPD). 
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The estimated  cost  for  the  portion  of  this  project  that  will  collect  flows  from the  other  project  

areas is $1,720,000 (pump station and force main included) and for the remaining collector 

sewers is $1,690,000 for a total project cost of $3,410,000.   

3.6.3.2 Project 21: Woodridge Road Collector Sewers 

This project involves constructing approximately 6,380 linear feet of 8-inch diameter collector 

sewers in Woodridge Road, part of Bedford Road, Matthew Drive, Brewster Street and part of 

Cabot Road.  Refer to Figure 3-18 for the extents of the proposed project area. 

 

FIGURE 3-18 

PROJECT 21: WOODRIDGE  

ROAD COLLECTOR  

SEWERS 
 

 

 

There are approximately 61 residential housing units that could be served by gravity sewer 

within this project area with a projected average daily flow of 15,700 GPD (sanitary flow of 

12,800 GPD and infiltration flow of 2,900 GPD). 

 

The estimated cost for this project is $1,770,000.  The Ministerial Drive Collector Sewers and 

Pump Station No. 6 project must be constructed before this project (Project 14). 
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3.6.3.3 Project 19: Davis Road North Collector Sewers 

This project involves constructing approximately 3,100 linear feet of 8-inch diameter collector 

sewers in part of Davis Road and part of Vista Way.  Refer to Figure 3-19 for the extents of the 

proposed project area. 

 

FIGURE 3-19 

PROJECT 19: DAVIS ROAD NORTH  

COLLECTOR SEWERS 
 

 

 

There are approximately 37 residential housing units that could be served by gravity sewer 

within this project area with a projected average daily flow of 9,200 GPD (sanitary flow of 7,800 

GPD and infiltration flow of 1,400 GPD). 

 

The estimated cost for this project is $860,000.  The Ministerial Drive Collector Sewers and 

Pump Station No. 6 project must be constructed before this project (Project 14). 

 

 


